

Crowfoot Station Update – April 2009

The Northwest LRT Extension to Crowfoot will be open for revenue service on Monday, June 15, 2009. The City of Calgary would like to invite adjacent businesses, residents, and transit users to a public event on Saturday, June 13, 2009 to celebrate the completion of this project.

Progress:

Station:

Clean-up has begun on the interior of the station in preparation for completion.

- Glass panels have been installed and the majority of the interior granite work is complete.
- Escalators have been installed, and elevators are operational.
- The communications system (speakers, cameras, help phones) is 80% installed.
- Currently finalizing track adjustments and inspections.
- The platform is complete.

South Park and Ride:

The majority of work is finished on the south Park and Ride, and trailers are beginning to move off-site.

- Lighting, curb, and bus gate installation remain.
- The white fencing is complete. Metal fencing tie-in's will be finished by mid-May.

North Side:

The north Park and Ride is nearing completion.

- Landscaping and final furnishing installation remains.
- Calgary Transit has successfully completed bus test-runs in the bus terminal and along the traffic circle.

Nose Hill Drive/Crowchild Trail Interchange:

Construction on Nose Hill Drive is complete.

- Tie-in's were completed the weekend of April 3, 2009.

Upcoming work:

The final asphalt placement, curb-work, and line painting will be undertaken in early May on eastbound and westbound Crowchild Trail.

The City of Calgary and Transportation Infrastructure thank you for your continued support and patience during construction. For further information, please visit www.calgary.ca/ti or contact Gord Stewart at 403-268-4993 or Gordon.stewart@calgary.ca.